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Mr. Michael Berkoff

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
77 West Jackson Boulevard (SR-6])

Chicago, Illinois 60604-3590

Dear Mr. Berkoff:

Re:  Monthly Progress Report - March 2011
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies
of the Progress Report No. 53 for the period of March 1, 2011 through March 31, 2011.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES
7%”,\, "Gy

Jennifer L. Quigley, P.E.

JQ/te/8/Lan.
Encl.

cc: Paul Bucholtz (MDNRE) - three hard copies
John Bradley (MDNRE) - electronic only
Jim Saric (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only
Martin Lebo (Weyerhaeuser) - electronic only
Michael Erickson (Arcadis) - electronic only
Dawn Penniman (Arcadis) - electronic only
Garry Giriffith (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only
Jodie Dembowske (CRA) - electronic only
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Progress Report No. 53
March 1, 2011 to March 31, 2011

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Consent Decree), which became effective February 22, 2005.

1.

Work Performed

Continued development of RI report and design of base map showing Phase II RI and
Supplemental Phase II RI sample locations and relevant Site features

Continued Development of Technical Memorandum summarizing information related to
the Coal Tunnel Area of the Site

Data Received

Data from the Phase II RI sampling activities conducted in January/February 2010 have
been received and are undergoing quality assurance/quality control validation. The data
will be tabulated and provided in future progress reports once this process is complete.

All data from the Supplemental Phase II RI sampling activities conducted in May/June 2010
have been received and are undergoing quality assurance/quality control validation. The
data will be tabulated and provided in future progress reports once this process is complete.

Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

Weyerhaeuser Company has updated the project schedule, as attached. An updated
schedule will continue be submitted to the U.S. EPA on a quarterly basis, with the respective
progress report. '

Problems Encountered and Planned Resolution

None
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5. Work Anticipated During the Next Reporting Period

e Continue quality assurance/ quality control validation of January/February 2010 and

May/June 2010 laboratory analytical data

¢ Continue work on RI Report

¢ Completion of appropriate disposal of remaining solid investigation-derived waste

e Submittal of Technical Memorandum summarizing information related to the Coal Tunnel
Area of the Site

6. Anticipated Development with Work during the Next Period

e None

7. Other Relevant Information

e None
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RI/FS PROJECT SCHEDULE

RI/FS WORK PLAN
FORMER PLAINWELL, INC MILL PROPERTY
PLAINWELL, MICHIGAN

| Task Name

- |RI/FS Work Plan Schedule

Validation of Laboratory Data

Laboratory Data Validation

Task 4 - Completion of RI Report
Prepare Draft RI report documents

Project Meeting with U.S. EPA (Conference Call or Meeting)

13

.7

Submit draft RI documents for review (including Risk Assessment Report)

U.S. EPA review (TBD)

Response to U.S. EPA comments
Prepare final RI Report documents
Submit Final RI Report documents

Project Meeting with U.S. EPA (Conference call)

14

15

21

g
18
5

22

25

26

27

29

30

US. EPA review (TBD)

U.S. EPA approval (TBD)

Task 5 - Identification of Remedial Action Objectives
Prepare Draft RAOs
Project Meeting (Conference Call)
Submit Draft RAOs to U.S. EPA for review

U.S. EPA approval (TBD)

Task 6 - Development and Screening of Remedial Alternatives
Prepare Draft Screening Report
Project Meeting with U.S. EPA (Conference call)
Submit Draft Screening Report to U.S. EPA for review

U.S. EPA approval (TBD)

Task 7 - Feasibility Study
Prepare Draft Feasibility Study
Project Meeting with U.S. EPA (Conference call)
Submit Draft Feasibility Study to U.S. EPA for review
U.S. EPA approval (TBD)

Task 8 - Monthly Project Progress Reports

Start

Mon 1/3/11

Mon 1/3/11
Mon1/3/11

Mon 1/3/11
Mon1/3/11
Mon 6/6/11

Mon 6/6/11

Mon 6/6/11
Tue 6/7/11
Tue7/5/11

Mon7/18/11
Mon 7/18/11
Mon 7/18/11

Mon 7/18/11

Tue 7/19/11
Tue 7/19/11
Mon 8/22/11
Mon 8/22/11

Mon 8/22/11

Tue 8/23/11
Tue 8/23/11
Mon 11/14/11
Mon 11/14/11

Mon 11/14/11

Tue 11/15/11
Tue11/15/11
Mon 3/19/12
Mon 3/19/12

Mon 3/19/12

Mon 1/10/11

Finish

'Mon 3/19/12

Fri 4/22/11 — :

Fri4/22/11

Mon 7/18/11

_May |

Mon 6/6/11

Mon 6/6/11

Mon 6/6/11

Mon 6/6/11
Mon7/4/11
Mon 7/18/11
Mon7/18/11
Mon7/18/11
Mon7/18/11

Mon7/18/11 v

Mon 8/22/11

Mon 8/22/11
Mon 8/22/11
Mon 8/22/11

Mon 8/22/11

Mon 11/14/11
Mon 11/14/11
Mon 11/14/11 v
Mon11/14/11

Mon 11/14/11

Mon 3/19/12
Mon 3/19/12
Mon 3/19/12
Mon 3/19/12

Mon 3/19/12

Fri 2/10/12

56394 Misc Project Schedule Mon 4/11/11

TBD - Review timeframe subject to discussion with U.S. EPA






